

<b>What</b>	<b>External partner</b>	<b>Resources</b>	<b>Who involved</b>	<b>When</b>
North East Confucius Hub meetings	Teachers from other schools, ES representative and QIO	Hanban	P4-P7 teacher	Ongoing
Follow up projects from Confucius meetings		Hanban	P4-P7 teacher	Ongoing
North East, Perth and Kinross, Fife, Confucius Hub Working Group meetings	Teachers from other schools, ES representative and QIO	Hanban	P4-P7 teacher	Ongoing
Follow up projects from Confucius meetings		Hanban	P4-P7 teacher	Ongoing
Aberdeenshire Modern Languages Steering Group meetings	Teachers from other schools and QIO		Head Teacher	Ongoing
Meetings for support and to discuss resources.	ES (Fiona Pate), SCILT (Sarah Breslin, Richard Tallaron)		P4-P7 teacher Head Teacher	Ongoing
Audit of the pupils views of language learning at Tough		Audit document to be produced	P4-P7 teacher Head Teacher	By 12 <sup>th</sup> October 2012
Demonstrate and share the use of La Jolie Ronde resources	Ex-parent	La Jolie Ronde resources	P4-P7 teacher Head Teacher	By 12 <sup>th</sup> October 2012
Meet to discuss current language learning in Alford CSN	Principal Teacher		P4-P7 teacher Head Teacher	9 <sup>th</sup> October 2012
1+2 report – read the report and highlight areas to focus on		1+2 report	P4-P7 teacher Head Teacher	By 12 <sup>th</sup> October 2012
Observe lesson using the Hanban resources with a view to discussing the advantages of this resource		Hanban resources	HT observing P4-P7 teacher	10 <sup>th</sup> October 2012
Meet to discuss previous experiences with French School in Aberdeen	Monymusk School		P4-P7 teacher Head Teacher	By 30 <sup>th</sup> November 2012
Discuss and plan, then carry out joint project where P5-7 in both schools	Monymusk School	Willow pattern, Hanban	P4-P7 teacher	By 30 <sup>th</sup> November 2012

work together to develop language learning through a cultural story				
Audit of current resources and identify useful and out of date resources as well as gaps		Al school resources	P4-P7 teacher Head Teacher	By 30 <sup>th</sup> November 2012
Investigate and purchase new resources		la Jolie Ronde	Head Teacher	By 30 <sup>th</sup> November 2012
Develop our Glow page to include Modern Languages resources (link to national pages), links to websites, etc.		Glow	P4-P7 teacher Head Teacher	By 22 <sup>nd</sup> February 2013
Explore how to share with parents (literacy week, Glow) the importance of language learning		Glow	P4-P7 teacher Head Teacher	By 22 <sup>nd</sup> February 2013
Trial ES resource, Passeport pour la Francophonie, mainly in upper stages but also in early stages to some extent		Passeport pour la Francophonie	P4-P7 teacher Head Teacher	By 30 <sup>th</sup> June 2013
Develop links with a French speaking school		SCILT	P4-P7 teacher Head Teacher	By 28 <sup>th</sup> March 2013
Work with classes to enhance language learning and cultural experience	BP student		P4-P7 teacher Head Teacher	By 30 <sup>th</sup> June 2013
Work with classes to enhance language learning and cultural experience	Chinese Student	Hanban	P4-P7 teacher	By 30 <sup>th</sup> June 2013
Work on a Modern Languages policy			P4-P7 teacher Head Teacher	By 30 <sup>th</sup> June 2013
Evaluation Meeting	ES (Fiona Pate), SCILT (Sarah Breslin, Richard Tallaron)		P4-P7 teacher Head Teacher	By 30 <sup>th</sup> June 2013